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CCR No. 96-1471A Logged Date 01 /06 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B, IR1 Change Class I I

Title (description) Generating missing links from ISS Release A to Release B RBR for the B0 Validation Activity

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New Baseline

Problem
〈 Release B RbRs need updating based on release A validation.
〈 ISS L4s requirements with no parents or MSFC related.
〈 Orphan L4 C-ISS-01100 stay as an issue and must be resolved as part of ISS B0 validation activities.
〈 All data in this CCR reflect RTM database 122096.
〈 Revision A incorporates the inputs provided by Ezra Jalleta and Joe Guzek.

Proposed Solution
〈 Generating appropriate links from release A L4s (A and Ir1) to Release B RbRs.
〈 Deleting C-ISS-11250 that related to services provided by ISS at MSFC.
〈 Deleting  C-ISS-02320, C-ISS-02340, and C-ISS-02370 orphan L4 requirements from RTM database.
〈 For non-allowable attribute values use: ‘unverified’ for acceptance and system verification status; ‘test’ for

verification method; ‘approved’ for L4 status; ‘mission essential’ for requirement_category; ‘SDPS’ for
segment; ‘functional’ for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS x M&O X

Procurement QO x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Ali Rezaiyan (signed)    Ali Rezaiyan    1/6//97
Signature Date

Office SMO Office Manager (signed)     Ed Nicosia for  F. Davarya     1/6/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Paul Fingerman      1/8/97
Signature Date
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